AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of6

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
12 2007MVAY03 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S3915A
U.S. ARMY TACOM LCMC DCVA  PHI LADELPHI A
ANVBTA- AQ ADEF 700 ROBBI NS AVENUE, BLDG 4- A
JERRY L. JACKSON (586)574- 6880 P.O BOX 11427
WARREN, M CHI GAN 48397- 5000 PH LADELPHI A, PA 19111-0427
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
WEAPON SYSTEM WPN SYS: | F
EMAI L: JERRY. JACKSON6@JS. ARMY. M L SCD € PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GROVE US LLC

1565 BUCHANAN TRAI L EAST
P.Q BOX 21

SHADY GROVE, PA 17256-0021

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 05- D- 0136/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 12361 | Facility Code 2006APR27

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $1, 425, 757. 80

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: B It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
HEI DI L. HENDERSON
HEI DI . HENDERSON@JS. ARMY. M L ( 586) 574- 8109

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007MAYO3
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN Ws6HZV- 05- D- 0136/ 0002 MOD/AMD 12

Name of Offeror or Contractor: GROVE US L L C

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. Mdification 12 to contract Wh6HZV-05-D-0136 is a bilateral agreenment. It is issued out
of nunberical sequence.

2. The purpose of nodification 12 is as follows:

a. Replace SN 220615 duplicated on MOD 04 with SN 223543. Expl anation: SN 220615 was orginally placed on
contract when Delivery O der 0002 was i ssued. D.O 0002 funded 27 ATECs for RESET; however only 14 serial
nunbers were identified at the the tine D.O. 0002 was i ssued.

When MOD 01 was issued, an additional 13 serial numbers "shoul d have been added" to equal the quantity of 27
placed on the original D.O; however, due to the fact that SN 220615 was not "copi ed" over on to MID 01
(an error), an additional serial nunmber was added, SN 223543.

There shoul d have been 27 unique serial nunbers identified between the original Delivery Order 0002 and MOD 01.
In actuality, there were 28 identified, SN 223543 represented the 28th serial number. SN 223543 will replace
the duplicated SN 220615 on MOD 04 without addi ng additional funding.

b. Replace SN 221622 duplicated on MOD 04 with SN 86651, no additional funding placed on contract
Repl ace SN 221983 duplicated on MOD 04 with SN 223243, no additional funding placed on contract

c. Replace SN 86664 placed on MOD 04 (Scrap Vehicle) with SN 86628, no additional funding placed on contract

d. Add funding (Year 2 prices) via PRON 7CR201 to purchase RESET services for 15 ATEC vehi cles,
Serial Nunbers 84062, 86629, 86663, 220090, 220112, 220113, 220114, 220380, 220381, 221880, 221881,
221889, 223037, 223134, 223136,

CORE CLIN: 0012AC $ 789,277.80
AWE CLIN. 0022AC $ 530, 400.00
Transportation: 0032AC $ 106, 080. 00

Esti mat ed Shi p dates:

1. Ship date Sept 30, 2007
2. Ship date Sept 30, 2007
3. Ship date Sept 30, 2007
4. Ship date Cct 30, 2007
5. Ship date Cct 30, 2007
6. Ship date Cct 30, 2007
7. Ship date Cct 30, 2007
8. Ship date Nov 30, 2007
9. Ship date Nov 30, 2007
10. Ship date Nov 30, 2007
11. Ship date Nov 30, 2007
12. Ship date Dec 30, 2007
13. Ship date Dec 30, 2007
14. Ship date Dec 30, 2007
15. Ship date Dec 30, 2007

3. As aresult of this nodification, the total value of this contract is increased by $1, 425, 757. 80,
from $4, 322,532.60 to $5, 748, 290. 40

4. Al other terms and conditions of the purchase order or contract, except those addressed by this nodification,
remai n unchanged and in full force and effect.

*** END OF NARRATIVE A 0019 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET PIIN/SIIN Ws6HZV-05- D- 0136/ 0002 M OD/AMD 12
Name of Offeror or Contractor: GROVE US L L C
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0012 SECURI TY CLASS: Uncl assified
0012AC RESET - CORE EFFORT 15 EA |$_ 52,618.52000 [$ 789, 277. 80

NOUN: 15 EA ATEC CRANES
PRON: EH7CR201EH PRON AMD: 01
AVMS CD: 137010NB000

Packagi ng and Marki ng

I nspection _and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

ACCEPTANCE: Origin

ACRN: AB

FOB PO NT: Destination

SH P TOQ

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 000000 3
DEL_REL CD QUANTI TY DEL DATE

001 15 30- DEC- 2007

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S

REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
WE6HZV- 05- D- 0136/ 0002




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN VB6HZV-05-D- 0136/ 0002 M OD/AMD 12

Page 4 of 6

Name of Offeror or Contractor: GROVE US L L C

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0022 SECURI TY CLASS: Uncl assi fi ed
0022AC RESET - ADDI TI ONAL WORK EFFORT 530, 400. 00

CLI N CONTRACT TYPE:
Ti me- and- Materiel s
NOUN: 15 EA ATEC CRANES

PRON: EH7CR201EH PRON AMD: 01 ACRN: AB
AMS CD: 137010NB000O
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL

REL _CD QUANTI TY DATE

001 0 30- DEC- 2007
$ 530, 400. 00




Refer ence No. of Document Being Continued Page s of 6
CONTINUATION SHEET PIIN/SIIN VB6HZV- 05- D-0136/ 0002 M OD/AMD 12
Name of Offeror or Contractor: GROVE US L L C
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0032 SECURI TY CLASS: Uncl assi fi ed
0032AC RESET - TRANSPORTATI ON $ 106, 080. 00

CLI N CONTRACT TYPE:
Ti me- and- Materiel s
NOUN: 15 EA ATEC CRANES

PRON: EH7CR201EH PRON AMD: 01 ACRN: AB
AMS CD: 137010NB000O
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL

REL _CD QUANTI TY DATE

001 0 30- DEC- 2007
$ 106, 080. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN Ws6HZV- 05- D- 0136/ 0002 MOD/AMD 12

Page 6 of 6

Name of Offeror or Contractor:

GROVE US LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0012AC EH7CR201EH AB 1 $ 0.00 $ 789, 277. 80 789, 277. 80
137010NB000 7L1 RNP
B17L1 X137NMC
0022AC EH7CR201EH AB 1 $ 0.00 $ 530, 400. 00 530, 400. 00
137010NB0O00 7L1 RNP
B17L1 X137NMC
0032AC EH7CR201EH AB 1 $ 0.00 $ 106, 080. 00 106, 080. 00
137010NB0O00 7L RNP
B17L1 X137NMC
NET CHANGE $ 1,425, 757. 80
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AB 21 72020000076D8030P1370102577 S20113 WB6HZV 1,425, 757. 80
NET CHANGE 1,425, 757. 80
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 4,322,532.60 $ 1,425, 757. 80 $ 5, 748, 290. 40

ACRN
AB

EDI _ACCOUNTI NG CLASSI FI CATI ON

21 070720200000

S20113 76D8030137010NB0002577

7L1 RNPS20113 Wb6HZV
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